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In complience with the requirements of Schedule A, Article 2, Ttem 5,
STATINTL Contract No. we herewith submit Monthly Progress Report

No. 9. This report covers the period from 9 October 1959 to 9 November

1959 on the design and fabricstion of three (3) Nadir Determining Devices.

& current progress chart is attached (Enclosure 1). All subassemblies,
with the exception of the servo drives for the measuring engine, are
complete. However, due to slippage in delivery of a few of the outside
manufactured parts, these subassemblies were completed behind schedule.
In last month's progress report these delsays were mentioned, snd their
possible adverse effect on the delivery of the first unit was predicted.
At this time the delsy can be more precisely forecast to sbout three
weeks. The first unit will therefore be delivered December 18, 1959.
Zssembly of the first unit will be completed by November 30. The adjusted
delivery date is set to provide for at least 18 days for check out and
gualification test. Detailed information concerning this deley in sched-
uled shipping dete and requirements for additional funds will be made the
subject of separate correspondence.

The status of the final essembly is as follows: The Nadir cabinet has

been recelved and the following subassemblies have been mounted: messur-

ing engine (not including servo drive), film stage, film stage light source,
mirrors, line regulator, power supplies, blowers, and part of the electronic
components. Overall schematics and wire disgrams are completed and wiring
of the cabinet has begun. Power supplies and film stage control have been
checked to meet electrical specifications.

The electrical controls and interlocks of the Nadir have been designed to
provide a maximum of fail-safe operation. In case of component failure,
provisions are made for immediete sglarm and for isolation and identifica-~
tion of the fault.



STATINTL
Approved For Relggse 2001/08/13 : CIA-RDP78B04747A0Q1800150010-6

November 16, 1959

a.8e

During the next reporting period, the remasining subassemblies will be
mounted in the cabinet. Electricsl controls will be mounted on the
control console and the cabinet will be completed. Checkout of the
total Nadir system will commence.

Sincerely yours,

Engineering

JCP:eas
Enclosure
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